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ORLANDO PARTNERING TEAR 
MEETING MINUTES i- -.----___ 

Orlando, FL 
18-19 January 2000 

Team Leader - Rick Allen Gate Keeper/Timekeeper - Wayne Hansel 
Recorder - David Grabka Facilitator - None 

ATTENDEES’: 

OPT MEMBERS: 
Al A&ens 
Rick Allen 
David Grabka 
Wayne Hansel 
Steve McCoy 
Nancy Rodriguez 

SUPPORT MEMBERS: 
Nick Ugolini (SDIV) 
John Kaiser (Tier II) 
Flip Altman (Tier II) 

GUESTS: 
Dick Shields (Orlando 

-- - Partners) 
Stacy Beyer (OrIando 
Partners) 
Dave Twedell 
(NODARSE) 

Handouts Discussed At the Meeting 

1. SA 21 Decision Document 
2. Draft (revised) Success Story - Sediment at OU-4 
3. Open OPT ACTION ITEMs (Updated January 2000) 
4. UST/IR Update and Status (January 2000) 
5. Environmental Status and Institutional Controls Implementation ManuaI 
6. 

January 18,200O 

Check-In, Action Item Review 

Rick Allen opened the meeting at LOO p.m. with all OPT Members listed above in attendance. Steve Tsangaris was 
not able to attend because he broke his elbow. Ann Marie did not get permission to attend. Barbara is out attending 
funeral of her father-in-law. Nancy had a great vacation; she will be going after her P.E. in April. Rick is done 
with surgery on his hands; his left hand is actually doing better than his right. John K. is going to be a daddy again. 
Wayne’s son’s iguana died. Nick solved his Y2K probIem. Dave was doing wonderful. Ground Rules were 
reviewed after sharing personal updates. The folIowing ACTION ITEMS were reviewed. Carry-over action items 
are listed on the Action Item Summary attached. Agenda was reviewed and modified. 

ACTIUlV ITEM REVIEW 

ACTION ITEMS from December 1999 OPT Meeting 

1. Action Item: OPT to review OU3 DRAFT ROD and send comments to Rick Allen one week prior our next 
team meeting. Status: Done.-- 

2. Action Item: To Assist Dave in completing the FDEP site database, Steve to provide lat./long. coordinates for 
each SA, OU, and tank site. Rick/John to provide “pi11 map” to Steve to help locate tanks. Status: Done. 

3. Action Item: Steve to incorporate IC text into $42 and SA52 decision documents. Status: Done, discussed 
during meeting. 

4. Action Item: HLA to modify draft ROD document when comments are received. Status: Ongoing. 

5. Action Item: Steve to develop decision documents for SA2I and SA25. Status: Ongoing, 

6. Action Item: Steve to survey and mark restricted areas and site boundaries (SA29, SA2, and OU2). Status: 
Ongoing. 
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7. Action Item: Al, Steve, and Rick will coordinate to complete schedule. Final will be distributed to the OPT for 

site management, business planning purposes, and developer coordination Final wilI be uploaded to David 
Pullman/CH2M HILL to compile in the master schedule for SouthDiv. Status: Ongoing? 

8. Action Item: Have discussions with FDEP risk assessors regarding the PAH risk calculation process (SA 54). 
Status: Ongoing (additional delineation necessary). 

9. Action Item: Steve to sample surface soi at the former excavation at Bldg 2079, for lead at four sidewall 
locations to verify concentrations at the edges of the excavation. Resample south wall of former excavation for 
arsenic. Status: Ongoing 

10. Action Item: Rick: When data are available revise SA35 SSR, update report and revise as per comments 
received during the meeting. Status: Ongoing 

11. Action Item: Dave to investigate risk-based remedies for exceedances at excavation boundaries at SA40. 
Status: Done. Discussed during meeting. 

12. Action Item: Rick: Update SA40 SSR as per comments received during the meeting and Dave’s 
recommendation for a risk-based remedy. Status: Ongoing. 

13. Action Item: Nick: Excavate soil around the four soil sample Iocations at SA 16 (9, 11, 13, and 14). Status: 
Will be done when soil excavations are done - likely in February. 

14. Action Item: Al to make copy of statewide sediment quality report (waste characterization for disposa.1) and 
send to Steve McCoy. Status: Done. 

15. Action Item: John K.: E-mail draft of success story to OPT prior to next meeting. Status: Done 

16. Action Item: OPT to evaluate options for handling SA I8/secondary standards and communicate with other 
team members prior to next meeting. (Agenda item for next meeting - 2 hours). Status: Done. Discussed 
during meeting. 

17. Action Item: John K to find pill map and transmit to TtNUS. Status: Done. See AI. #2. 

18. Action Item: Barbara to coordinate Cape Canaveral field trip. Status: Dropped. Trip cancelled. 

USTKWTransfer Updates 

1. UST/lR: See handout, UST Update and Status, January 2000. See handout (updates are bold/italicized in the 
handout). 

Action Item: Nick to get Monitoring Only Plan for Building 200 under contract. 

Building 2426 Source Removal Report Addendum. Groundwater was at 4 ft. bls. John believes site will probabIy 
qualify for NFA. 

Action Item: Al/Steve T. to get as-built of the AS/SVE system at Building 7174 to FDEP. 

OU-2: Steve M. hasn’t received any comments on the radiological speciation workplan detailed in his e-mail. 
Nancy says her reviewer has concurred with the locations specified in Steve’s e-mail Tetra Tech to proceed. 

OU-3: Comments on the draft ROD have been received. 

OU-4: Kmn04 pilot study still has not begun. HLA is awaiting delivery of control panel from CARUS. 

SA 35, SA 36: Resampling to be done in February. 

SA 37: Waiting for final copy for signature. 

SA 2, 52, OU-3: Quarterly monitoring to begin January 19, 2000. 

SA 16: No change. Detachment to do soil removals. 

SA 17 and 18: No changes. 
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SA 2 1: Draft decision document here for review. 

SA 25: Draft decision document in the works. , 

SA 40: On agenda. 

SA 52: Latest round of analyticals shows reversal from previous round. Downgradient well is now below detection 
limits and source well had a detection of dieldrin above its GCTL. Team spoke briefly concerning the detection 
limits being reported for die&in. 

2. Transfer: 

. City to get 120 acres at McCoy Annex and 14 acres at Hemdon. 

. Hemdon and GOAA FOSTs are in the works. 
-- _ 

. Developer wants us to start creating FOST Addendums for sites we have closed out but that were excluded 
from the transfer. 

l Only 1 major FOST left, McCoy Annex landfill/golf course. 

3. Tier II: 

. Nothing new to report. 

. Next Tier II meeting 15*, 16*, 17” of March in Orlando. 

Orlando Partners and NODARSE presentation to the OPT 

. Concerning the arsenic soil remediation on the main base golf course, the proposed sampling and analysis to be 
done (cornpositing samples over a two foot depth), that data will not be used to determine whether an area can 
be excluded from any more work. Rather, that information will be used to determine where mixing/tilling will 
achieve the required cleanup levels. If the two foot composite sample shows that mixing/blending will not 
reduce contamination to the required level, discrete depth samples are to be analyzed to determine how much 
soil would need to be removed. The whole golf course area is to be mixed/tilled after hot areas have been 
removed, most likely the tees and greens. Nothing will be done on areas that were excluded from transfer at 
Study Areas 8 and 9. 

On December 4*, Orlando Partners submitted permit for asbestos abatement. 

Demolition work will not proceed until the asbestos abatement and resource recovery has been completed. 

They are in the process of obtaining an ecomanagement permit. 

People wishing to visit the Main Base will need to take a safety course prior to be allowed in. Also, for times 
when construction/demolition activities are occurring, proper personal safety equipment will be required to be 
worn. 

_- 

SA 18 Secondary Standard Options 

Dave and the team proceeded to brainstorm options for responding to secondary standard issues at Study Area 18. 

1, Use Study Area data from McCoy Annex to show that iron and possibly aluminum concentrations in 
groundwater are a regional condition and not related to site activities. 

2. Fully delineate iron exceedances and determine boundaries (for monitoring and groundwater use restrictions). 
Iron would only need to be delineated to its reference concentration (twice average background). 

3. Site specific background study. 

4. Remediate. 
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5. Close out site without regulatory concurrence. 

6. Stall and hope. 

Action Item: Dave to check with other RPMs and management to determine whether other sites in Florida are 
being adressedremediated for secondary standards exceedances only. Status: 

Action Item: Steve to look at data from McCoy Annex sites to determine if other study area investigation wells can 
be used for identification of regional groundwater quality for use in comparison to SA IS results. Status: 

January 19,200O 

Study Area 2 Decision Document 

Team reviewed and discussed Study Area 2 Decision Document. Some changes were noted that needed to be 
changed. Dave (FDEP) said the state is not ready at this time to make a final d&ion on the benzene plume area. 
The state isn’t comfortable making a final decision on monitored natural attenuation until the years worth of 
monitoring has been completed. Dave suggested referring to the decision on monitoring as not a final decision, but 
as an interim decision to get more data to make a final decision. Wayne correctly pointed out that if the data after 
one year looks promising that the decision to monitor the site will be a contingency decision. The state heowever is 
not comfortable because the focused feasibility study showed that adding ORC would not only remediate 1:he site 
quicker than natural attenuation only, but that it would be cheaper as well. 

Action Item: After Steve M. makes the required changes to the decision document to SA 2, Dave to get written 
comments back to him 

Study Area 52 Decision Document 

Team reviewed the Study Area 52 Decision Document. Minor changes were found to be made. 

Study Area 21 Decision Document 

Steve handed out draft Study Area 21 Decision Document. Study Area 25 Decision Document has not been 
completed as yet. Steve felt that by getting problems hashed out on SA 2 1, SA 25 could just incorporate the 
changes agreed upon. This property has already been transferred to the Department of Interior: The decision was 
to implement institutional controls on the property. This decision document will fill in a gap concerning hour 
decision on this study area. The decision to implement land use restrictions on the property was stated in the FOST. 

Decision: Regarding institutional controls, for SA 21 Decision Document we will use the more general language as 
in the FOST and EBST, not the detailed decription of implement the restrictions by perpetual conservation 
easements, restrictive covenants, etc. 

Action Item: Wayne to look into where the Department of Interior is in the process of creating deeds for the area 
they control. Wayne also to advise them that institutional controls are required for properties that they currently 
OWII. 

OU-4 Sediment Success Story 

A table top review was done to Dave’s revision of John K’s draft. Revisions were given to John to prepare: a final 
- -- draft for the team’s review. 

OU-3 ROD 

Rick brought up problem using EPA guidance for natural attenuation for this site as no biodegradation will occur to 
arsenic. Nancy said that the guidance could be used, but delete out all parts relating to biodegradation. 
Contaminant reductions will occur by adsorption, dtision, dispersion and dilution. 

Steve M. mentioned that their analytical lab has changed its methods (sample preparation?) to hopefully achieve 
lower detection limits for MCPA and MCPP. 

A discussion as to whether we should go ahead with the ROD or not occurred. One problem is that the data that 
TetraTech is collecting may not support our ROD decision to only monitor the site. It was realized that we may 
need to start from scratch if the data does not support our decision. 
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SA 40 

A lively discussion occurred. FDEP cannot concur that a 95% UCL calculation from samples taken from the entire 
study area property is an appropriate methodology to allow residential SCTL exceedances to be left in place prior to 
property transfer of Study Area 40. FDEP related that the methodology was created to allow exceedances in 
individual samples taken inside an appropriate exposure area where there is enough information to show that for 
that exposure area, a 95% UCL calculation shows that a persons overall exposure to the area will be protective. 
Dave believes that FDEP poIicy is to use one quarter acre as an acceptable exposure area size for residential lots. 
However, as the area is to be developed for multi-family housing, the team decided to derive a site specific SCTL for 
a multi-family housing scenario. 

Action Item: Steve M. to attempt to derive site specific SCTL for multi-family housing scenario. (Study Area 40) 

Action Item: Dave to look up 95% UCL and 3 X hot spot removaI guidelines to determine if guidelines specify 
-- - quarter acre as exposure area for the residential scenarjo. (Study Area 40) 

Action Item: Wayne to get with developer to determine if they can live with restrictions that would be necessary to 
restrict exposures to that agreed for a multi-family housing scenario. (Study Area 40) 

Environmental Status and Institutionai Controis Implementation Manual 

Steve M. provided a draft copy of the manual. A short time was allowed for a table top review. 

Action Item: Steve M. to revise copy of Environmental Status and Institutional Controls Implementation manual 
based upon comments received during the table top review. 

SA 2,3,52,OU-3,OU-4 Quarterly Reports 

SA 2 report in prepartion, January sampIing taking place as we speak. 

SA 3 report was issued last month. NFA appropriate. Mechanism to remove groundwater use restriction will need 
to be worked out. 

OU-3 report in preparation, January sampIing to take place soon. 

OU-4 samples are in the lab, should be available at March meeting, 

OU-I samples are in the lab, should be available at March meeting. 

A short discussion occurred concerning ID W disposal for wastewater permit requirements. 

Action Item: CH2M Hill to prepare letter stating volumes of wastewater disposed and where disposed. 

RAB Preparation 

RAB presentation will be on the KMn04 pilot study at OU-4. 

Parking Lot 

OU-2 Radiological speciation. EPA reviewer has looked at work proposed. The correct sample locations h*ave been 
chosen. FDEP is deferring to the EFA specialists in this regard. 

SA 16 Work Plan for soil excavations. 

Action Item: HLA to provide site map showing areas to be removed and dig volumes (SA 16) to Nick so he can get 
work authorized for the former Detachment when they do our removals with our petroleum sites. 

Next meeting. The next meeting will be in Charleston on February 9* starting at IO:00 am. 

Action Item: Wayne to register the team for the Navy’s Remediation Conference and Innovative Technologies at 
the Hilton Airport hotel for February lo*. Wayne to get with team if individuals need to register separately. 

5 



Revised 02/07/00, 1: 18 PM 

Critique, Agenda, Close-Out 

PosIms (+I 

Nothing positive about this meeting. 

Future Meeting Schedule 

January 18 and 19,200O (afternoon start on I/18) - Orlando 
February 9,200O - Charleston 
March 14 and 15,200O - Orlando 

DELTAS CS) 

Nothing negative about this meeting. 
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OPT AGENDA 

February 9,200O 
Orlando, FL 

TEAM ASSIGNMENTS SUPPORT EXPECTED GUESTS 

Team Leader: Dave Grabka 
Recorder: Wayne Hansel 
Gate/Timekeeper: Steve McCoy 
Facilitator: Ann Marie Lyddy 
Tier II Link: Flip Ahnan 

Time 

Wednesday, 
February 9 

Y( 00 
VJ 45 

1130 
1200 
1300 

1400 Quarterly reports OU-3, SA 2 
1445 BREAK 
1.500 SA 40 
1600 ou-2 
1630 ou-4 
17qo Check out 
1730 Adj oum 

Thursday, Remediation and innovative 
February 10 Technologies Conference 

Subiect 

Check-In, Action Item Review 
USTLIUTransfer Updates 
Tier II Updates 

LUNCH 
SA 18 Background Analysis 

Barbara Nwokike (SDIV) 
Nick UgoIini (SDIV) 

Obiective 

Administration 
Information transfer 
Information transfer 

Information 
Discussion/Decision 
Discussion/Decision 

Discussion/Decision 
Discussion 
Discussion 

-- - 

DG 

FA 

transfer/ SM 

SM 

SEvUDGiWH 
SM 
RA 
DG 
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